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POLREP 203, SPECIAIL BULLETIN F W
Removal Project Update

Shaffer Equipment Company Site,
Superfund Removal Project - D8
Minden, Fayette County, West Virginia
Removal Evaluation

cc: Dennis Carney, John Riley
I. Situation - 03/28/95

A.EPA 0OSC, Stephen Jarvela, reactivates Removal Project to
conduct tasks for the evaluation of the original remedy initiated
and completed under previous removal actions. This evaluation
includes the consideration of post removal site control pursuant
to Section 300.415(1) of the NCP.

B.Due to the re-activation of projects on this site on two
separate occasions the sequential numbering of POLREPs has been
interrupted. The number of this POLREP (#203) continues the
sequence established under the initial removal action while
allowing for the inclusive numbering of POLREPS from the other
two re-activations.

IT.Update - 03/28/95 - The following is the chronology of major
events from the completion of Removal activities 1/91 (see POLREP
#8 of the second restart) to present.

4/91- Public meeting - EPA held close out public meeting for
the Shaffer Removal Project.

6/93- EPA OSC and TAT conduct a file review of the prOJect
to address questions raised by the ATSDR Petitioned Public Health
Assessment. :

7/93- File review submitted to interested parties for
comment. '

8/93- Comments received from ATSDR, PRPs, and CCSFC.

10/93- EPA OSC prepares draft site reassessment work plan based
on comments received and submits to interested parties for
comment.

10/93- EPA 0OSC, TAT, WVDEQ conduct a preliminary assessment
implementing the work plan.

1/94- Site assessment trlp report completed and distributed
to interested parties for review and comment.

5/94- EPA OSC holds a public availability to discuss the
Shaffer Equipment site and other concerns of the citizens of
Minden of other interested parties.

7/94- TAT prepares a draft expanded assessment work plan
incorporating comments and concerns raises in the May meeting.

7/94- EPA 0OSC requests support from Bureau of Reclamation
(BOR) to conduct geological investigation and provide other
technical assistance as outlined in the work plan.

10/94- EPA, BOR, and TAT conduct expanded assessment and
geological investigation.
3/95- BOR draft report submitted for O0SC, ERT and TAT review.
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IITI. Actions Taken

A.0SC conducted review of past removal action memoranda and
funding authorization.

B.Summary of past Removal 104 (b) expenditures base on 7/94 FMS
Report:

Project ceiling $5,015,490.00
ERCS $3,823,511.41
TAT 217,288.77
IAG 43,818.03
other contracts 190,182.20
EPA Region 3 direct 67,865.51
EPA HQ direct 9,306.18
EPA indirect 77,220.00
subtotal $4,429,192.10
Remaining Balance $586,297.90
C.Current Project activity cost summary thru 1/31/95:
Unobligated Project celllng $586,297.90
IAG w/BOR 220,000 139,057.84
TAT 200,000
EPA Direct 10,000 4,250.00est.
EPA indirect 12,800 3,300.00est.
Total 442,000

D.The OSC has assessed the initial remedy to determine if it
fully addresses the threat posed by the site [section 300.415(f)]
in light of the most recent HRS pre-score, which will not support
the site being considered for the NPL.

E.The 0SC is assessing the current conditions at the site to
provide the basis for the development of options for a long term
remedy pursuant to Section 300.415(c) of the NCP.

IV. Future Plans

A.The 0SC's initial file review and preliminary investigation has
identified the potential need for post removal controls (Section
300.415(1) of the NCP) to provide for a long term remedy for this
site.

B.Upon completion of the 0SC's evaluation a final repdrt of
findings and recommendations will be completed. If warranted,
appropriate action memoranda will be prepared.

C. Case Pending.

Stephen Jarvela, O0SC
EPA Region III
Philadelphia, PA





